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ENGINEERING STUDY- [}

LOCKHEED~CALTFORNIA COMPANY , ﬂ; ;;‘”‘ ﬁ: U-2R-T75
CHANGE PROPOSAL -,
DATE . .
23 June 1971 AFFECTS | WSPO prosecT [H -
NAME OF MAJOR COMPONENT PART OR LOWEST SUBASSEMBLY PART NO. & MODEL OR TYPE
Rucksgack DN59324 -1, PM59300-2A_Survival Kit

TITLE OF PROPOSAL v
RUCKSACK INFLATION DEVICE MODIFICATICHN

NATURE OF PROPOSAL:

IAC proposes that the lever assembly, piston and packing presently used in the
rucksack inflation device be replaced with newly designed components which will
ingure efficient operation of the unit,

REASON FOR PROPQSAL ©
When the inflation device presently in use is actuated, gas escapes around the
packing mounted on the piston thus diverting pressure from the rucksack. The
newly designed components prevent this. Also, the new lever asseubly and pis-'

ton are made of e harder material to withstand repeated actuation.

ESTIMATED COST AND TIME INVOLVED !

ES N/A

ADDITIONAL FUNDING REQUIRED

cp ESTIMATED COST FOR KITS OR PARTS:  See Page 2
ADDITIONAL FUNDING REQUIRED None
ITEMS AFFECTED BY PROPOSAL &
we | s | eeiowe | praine | gt | menor] domed | | o | Ken | e
TIVENESS ABIL!YY BSALANCE EQUIPMENTT MROCEDURE MANUAL

@l |m|olo|lojo|lo|ofjo|@

EST. MAN/HRS. REQYD. TO ACCOMPLISH CHANGE IN FIELD
SOURCE OF PARTS FOR KIT
SRA Modification Kit P/N DN-D431-1137-1

DISPOSITION OF SPARES AFFECTED
Serap

AVAILABILITY LXK WEEKS AFTER APPROVAL
See Page'z
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ECPE U-2R-75

RUCKSACK INFIATION DEVICE MODIFICATION

PRICE, PFREAKDOWN

Provide Service Bulletin Kits to replace the existing lever assembly,
piston and packing in thirty-one (31) Rucksack Assemblies.

Engineering
To be charged to normsl ADP "Sustsining Engineering”.

Service Bulletin Kits

Customer No. 1

Fifteen (15) Kits @ Estimated Price $25/Kit « . « « « « . $375

Customer No, 2

Sixteen (16) Kits @ Estimated Price $25/Kit + . « « . . . $400

SCHEDULE :

Service Bulletin Kits would be installed while seat kits are in-house
on normal turnaround rework basis. First kit available for incorporation
eighteen (18) weecks after ECP approval.
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